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ESTIMATE RUN 04/02/2003

ESTIMATE SUMMARY 08:17:16

CONTID: C13516         ESTIMATE NO: 0008 FINL 1999

PCN: 13516-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REBUILD 3 TRAFFIC SIGNALS 1 NEW INSTALL PERCENT TIME:

PROJECT NO: C R200-106                    

Rbld 3 Trffic Sgnls, 1 New

NAME OF ROAD: 50

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 04/02/2003 DATE TIME STARTED 05/17/2001

26898 E. HWY 96 DATE LET 04/05/2001 DATE WORK BEGAN

 DATE AWARDED 04/13/2001 DATE TIME STOPPED 12/20/2001

 DATE CONTRACT EXECUTED 05/03/2001 DATE ACCEPTED 12/20/2001

PUEBLO CO 81001     719-948-3343 DATE NOTICE TO PROCEED 05/17/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 560,912.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 445,156.70 NON-PARTICIPATING -5,883.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,108.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.57

WORK DAYS

WORK DAYS

81.62%

103,074.97

-5,883.00

-5,883.00

-774.50

$

$

$

$

0.00

457,837.65

457,837.65

0.00

457,837.65

0.00

0.00

457,837.65

0.00

AMOUNT DUE 457,837.65 -774.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -774.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

131.0 TIME ALLOW: 140

ORIG TIME ALLOW: 120
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PCN: 13516-BID    ESTIMATE RUN 04/02/2003

PROJECT: C R200-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 160.000

0.000

202-00220  
 

160.000

SY  

21.00000 3,360.00160.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 548.000

0.000

202-00250  
 

1,096.000

SF  

2.10000 1,150.80548.000

0.00

0015 REMOVAL OF SIGN PANEL 7.000

0.000

202-00821  
 

13.000

EACH

25.00000 175.007.000

0.00

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 4.000

0.000

202-00828  
 

6.000

L S 

2,475.00000 9,900.004.000

0.00

0025 RESET VARIABLE MESSAGE SIGN 1.000

0.000

210-00820  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0030 *HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT) (96)(PG
64-22 

63.000

0.000

403-34454  
 

63.000

TON 

112.00000 7,056.0063.000

0.00

0035 *24 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10240  
 

35.000

LF  

105.00000 3,675.0035.000

0.00

0040 *CONCRETE CURB RAMP 12.390

0.000

608-00010  
 

12.390

SY  

75.00000 929.2512.390

0.00

0045 *CURB AND GUTTER TYPE 2 (SECTION II-B) 44.000

0.000

609-21020  
 

44.000

LF  

27.00000 1,188.0044.000

0.00

0050 3 INCH ELECTRICAL CONDUIT (JACKED) 3,168.000

0.000

613-00301  
 

3,168.000

LF  

11.00000 34,848.003,168.000

0.00

0055 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,531.000

0.000

613-01200  
 

1,531.000

LF  

7.10000 10,870.101,531.000

0.00
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PCN: 13516-BID    ESTIMATE RUN 04/02/2003

PROJECT: C R200-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 3 INCH ELECTRICAL CONDUIT (PLASTIC) 348.000

0.000

613-01300  
 

860.000

LF  

9.00000 3,132.00348.000

0.00

0065 WIRING 5.000

0.000

613-10000  
 

5.000

L S 

2,700.00000 13,500.005.000

0.00

0070 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 12.000

0.000

613-70400  
 

13.000

EACH

390.00000 4,680.0012.000

0.00

0075 SIGN PANEL (CLASS I) 166.800

0.000

614-00011  
 

178.000

SF  

22.10000 3,686.28166.800

0.00

0080 SIGN PANEL (CLASS II) 135.000

0.000

614-00012  
 

135.000

SF  

21.50000 2,902.50135.000

0.00

0085 PEDESTRIAN SIGNAL FACE (16) 12.000

0.000

614-70117  
 

12.000

EACH

430.00000 5,160.0012.000

0.00

0090 TRAFFIC SIGNAL FACE (12-12-12) 65.000

0.000

614-70336  
 

65.000

EACH

465.00000 30,225.0065.000

0.00

0095 TRAFFIC SIGNAL FACE (12-12-12-12-12) 10.000

0.000

614-70560  
 

10.000

EACH

765.00000 7,650.0010.000

0.00

0100 PEDESTAL POLE (3 FOOT 6 INCH) 3.000

0.000

614-72858  
 

5.000

EACH

690.00000 2,070.003.000

0.00

0105 PEDESTRIAN INTERVAL TIMER 4.000

0.000

614-72865  
 

4.000

EACH

610.00000 2,440.004.000

0.00

0110 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 2.000

0.000

614-72882  
 

2.000

EACH

810.00000 1,620.002.000

0.00
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PCN: 13516-BID    ESTIMATE RUN 04/02/2003

PROJECT: C R200-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 INTERSECTION DETECTION SYSTEM (CAMERA) 11.000

0.000

614-72886  
 

11.000

EACH

4,900.00000 53,900.0011.000

0.00

0120 FLASHING BEACON 1.000

0.000

614-80000  
 

1.000

EACH

910.00000 910.001.000

0.00

0125 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 
ONLY) MCR LINE1

13.000

0.000

614-81011  
 

13.000

EACH

3,900.00000 50,700.0013.000

0.00

0130 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (INSTALL ONLY) 
MCR LINE 1

6.000

0.000

614-82011  
 

6.000

EACH

3,700.00000 22,200.006.000

0.00

0135 TELEMETRY (FIELD) 4.000

0.000

614-86105  
 

4.000

EACH

3,500.00000 14,000.004.000

0.00

0140 CONTROLLER (TYPE 170E) 4.000

0.000

614-86245  
 

4.000

EACH

12,500.00000 50,000.004.000

0.00

0145 FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 662.000

0.000

614-87407  
 

662.000

LF  

5.90000 3,905.80662.000

0.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0155 *EPOXY PAVEMENT MARKING 3.000

0.000

627-00005  
 

3.000

GAL 

401.00000 1,203.003.000

0.00

0160 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

250.000

0.000

627-30405  
 

500.000

SF  

25.00000 6,250.00250.000

0.00

0165 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,804.000

0.000

627-30410  
 

5,608.000

SF  

8.50000 23,834.002,804.000

0.00
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PCN: 13516-BID    ESTIMATE RUN 04/02/2003

PROJECT: C R200-106                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:17:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL SUPERVISOR 55.000

0.000

630-00002  
 

90.000

DAY 

325.00000 17,875.0055.000

0.00

0175 *TRAFFIC CONTROL 1.148

-0.148

630-10005  
 

1.475

L S 

39,750.00000 39,750.001.000

-5,883.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A ON-THE-JOB TRAINEE DELETED 0.000

0.000

700-70023  
 

1,500.000

F A 

1.00000 0.000.000

0.00

0190 F/A ESB PROGRAM DELETED 0.000

0.000

700-70028  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A DBE INCENTIVE PAYMENT DELETED 0.000

0.000

700-70030  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A FURNISH & INSTALL ELECTRICAL SERVICE 1,932.920

0.000

700-70082  
 

1,932.920

F A 

1.00000 1,932.921,932.920

0.00

0215 F/A PHONE SERVICE 641.590

0.000

700-70220  
 

2,000.000

F A 

1.00000 641.59641.590

0.00

0250 ADDED ITEM (LUMP SUM)/ MINOR TRAFFIC SIGNAL POLE 
MODIFICATION

1.000

0.000

900-00014  
 

1.000

L S 

7,817.40000 7,817.401.000

0.00

CAT 457,837.64-5,883.00560,912.62CURRENT AMT0200 $ $ $

$ 457,837.64-5,883.00$560,912.62$CURRENT AMTPROJECT TOTAL


